Town of Clifton, Virginia

Public Meeting Minutes Streetscape Project – Opening of Bids for the Duct Bank Project September 25, 2025 | 7:30 PM

Location: Town Hall, 12641 Chapel Road, Clifton, VA

1. Call to Order

The meeting was called to order at 7:30 PM.

2. Purpose of Meeting

A publicly advertised meeting was held to:

- Review bids for the **Duct Bank Project**, a component of the Streetscape Project.
- Open and acknowledge submitted bids.
- Provide updates on the status of the Streetscape initiative.

3. Bid Receipt and Initial Review

- One bid was received and presented to the Town Council.
- Base Bid Amount: Approximately \$1 million, significantly higher than the Town's estimate of \$300,000.
- The bid will undergo further evaluation.
- As the project requires a minimum of three bids, the Town will need to re-advertise the solicitation.

4. Streetscape Project Update

CM Effros requested a status update.

Streetscape Committee Lead/PM Geri Yantis provided the following:

- Last year, the Town evaluated the utility components of the Streetscape Project and determined that separating the Duct Bank work would minimize disruption in town.
- The Duct Bank was established as a standalone project, submitted to VDOT for approval, and advertised for bid **45 days ago**.
- The duct bank will house utility cables for participating utility providers.

5. Council and Public Discussion

• Mayor Peterson: Asked whether Citizen Marcus Silva had been invited to submit a bid. Streetscape Committee Lead/PM Geri Yantis: Explained that the standard procurement process requires public advertisement, not direct solicitation.

- Clifton Café Owner Greg Young: Asked if contractors were able to ask questions.
 Streetscape Committee Lead/PM Geri Yantis: Confirmed that questions were submitted, and an addendum was issued. Two contractors attended the pre-bid meeting.
- CM Screen: Asked whether there were additional advertising avenues.

 Streetscape Committee Lead/PM Geri Yantis: Stated that the Town advertises through eVA, as recommended by VDOT.
- CM Effros: Asked whether project details could be posted on the Town's website. Streetscape Committee Lead/PM Geri Yantis: Advised that public hearing documentation can be reposted online.
- Mayor Peterson: Asked about next steps.

Streetscape Committee Lead/PM Geri Yantis: Next steps include:

- o Reviewing the submitted bid for errors.
- o Re-advertising the federally funded project to secure adequate competition.
- o Requesting additional funds if bids continue to exceed estimates.
- Clifton Café Owner Greg Young: Asked whether the bid includes a cost breakdown. Streetscape Committee Lead/PM Geri Yantis: Confirmed there is a schedule of items with line-item details.
- Citizen JP Hess: Asked whether bids separated labor and material costs.

 Streetscape Committee Lead/PM Geri Yantis: Confirmed; some items are provided by NOVEC, but labor and materials are itemized.
- **CM Effros:** Asked if the Town is limited to advertising only through eVA.
- Citizen Donna Netschert: Asked whether leftover funds could be used for other Town projects.
 - Streetscape Committee Lead/PM Geri Yantis: Clarified that unused funds must be returned to the federal government.

6. Adjournment

A motion to adjourn was made by **CM Hess** and **seconded by CM Screen**. The meeting adjourned.

Public Meeting Notice for the Town of Clifton, Virginia Streetscape Project – Open Bids for Duct Bank Project September 25, 2025

Notice is hereby given that the Town Council of the Town of Clifton, Virginia will hold a Public Meeting on Thursday, September 25, 2025, 7:30PM at the Town Hall at 12641 Chapel Rd. to discuss the *Streetscape Project and Open Bids for Duct Bank Project*. All interested parties are encouraged to attend the meeting.